

This instrument prepared by:
Gail D. Serota, Esq.
Weiss Serota Helfman Cole & Bierman, P.L.
2525 Ponce de Leon Boulevard, Suite 700
Coral Gables, Florida 33134



Folio Numbers:
12-2226-006-0020
12-2226-006-0060
12-2226-006-0061
12-2226-006-0070
12-2226-006-0040
12-2226-002-2343
12-2226-002-1440
12-2226-032-0010

DEVELOPMENT AGREEMENT

between

BAL HARBOUR SHOPS, LLLP, a Florida limited liability limited partnership

and

BAL HARBOUR VILLAGE, a Florida municipal corporation

dated _____, 2017

TABLE OF CONTENTS

1.	Recitals	2
2.	Exhibits	2
2.1.	Exhibit A – Legal Description of Existing Shops Property	2
2.2.	Exhibit B – Legal Description of Church Site	2
2.3.	Exhibit C – Legal Description of Fairfield Property	2
2.4.	Exhibit D – Legal Description of SunTrust Property	2
2.5.	Exhibit E – Police Lease	2
2.6.	Exhibit F – Sketch Showing Locations of Buildings	2
2.7.	Exhibit G – Value of Developer Contributions	2
2.8.	Exhibit H – Project Phasing Plan	2
2.9.	Exhibit I – NVH Preliminary Site Plan.....	2
2.10.	Exhibit J – Village’s Construction Requirements.....	2
2.11.	Exhibit K – Fairfield Property Title Exceptions.....	2
2.12.	Exhibit L – SunTrust Property Title Exceptions	2
2.13.	Exhibit M – Public Use Areas	2
2.14.	Exhibit N – Project Encroachments.....	2
3.	Defined Terms	2
3.1.	Attorneys’ Fees.....	2
3.2.	Building Department	2
3.3.	Business Day	2
3.4.	CC.....	3
3.5.	CO.....	3
3.6.	Development Approvals	3
3.7.	Force Majeure	3
3.8.	Governmental Approval.....	3
3.9.	Governmental Authority	3
3.10.	Governmental Requirement	3
3.11.	Public Records.....	3
3.12.	Reasonable	3
3.13.	Substantial Completion.	3
3.14.	Substantial Compliance.....	3
3.15.	Village Manager	3

4.	Significant Dates in Order of Occurrence.	3
4.1.	Effective Date	3
4.2.	Final Approval Date	4
4.3.	Final CC	4
4.4.	Final CO	4
5.	Description of the Project	4
5.1.	Shops Expansion	4
5.2.	Traffic Improvements	4
5.3.	Parking Improvements	4
6.	Summary of Developer Contributions	4
6.1.	New Village Hall	4
6.2.	New Village Hall Parking Garage	4
6.3.	Conveyance of SunTrust Property	4
6.4.	Infrastructure and Beautification Improvements	4
6.5.	Waterfront Park	5
6.6.	Art in Public Places Contribution	5
6.7.	Extension of Police Department Lease in Bal Harbour Shops	5
7.	Development Approvals	5
7.1.	ARB Review	5
7.2.	Comprehensive Plan Amendment for Church Site	5
7.3.	LPA Recommendation	5
7.4.	Major Site Plan Approval	5
7.5.	Text Amendments	5
8.	Comprehensive Plan Amendments Based on the Evaluation and Appraisal Report.	5
9.	New Village Hall	6
9.1.	New Village Hall Preliminary Site Plan	6
9.2.	New Village Hall Preliminary Design	6
9.3.	New Village Hall Construction Plans	6
9.4.	New Village Hall Standards	6
9.5.	Cost of New Village Hall	6
9.5.1.	Developer's New Village Hall Cost	6
9.5.2.	Items Included in Developer's NVH Cost	7

9.5.3.	Items Not Included in Developer's New Village Hall Cost.....	7
9.5.4.	NVH Cost and Construction Information.	7
9.5.5.	Finalization of New Village Hall Cost	7
9.5.6.	Reduction in New Village Hall Cost.	7
9.6.	Construction Contract for New Village Hall.....	8
9.7.	Construction of Improvements.....	8
9.8.	Village Representative	8
9.9.	Resolution of New Village Hall Design and Construction Disputes	8
9.9.1.	Negotiation	8
9.9.2.	Mediation	9
9.9.3.	Arbitration	9
9.9.4.	Time is of the Essence	9
9.10.	Change Orders	9
9.10.1.	Village-initiated Change Orders	9
9.10.2.	Developer-initiated Change Orders.....	10
9.11.	Conveyance of Fairfield Property and New Village Hall	10
10.	Conveyance of SunTrust Property.	10
11.	Due Diligence for Fairfield and SunTrust Properties	10
12.	Parking.....	11
12.1.	New Village Hall Garage	11
12.2.	Cost Savings on NVH Garage.....	11
12.3.	Conveyance of NVH Garage.....	11
12.4.	Cross Easements for Ingress, Egress and Access	11
13.	Waterfront Park Contribution.	11
14.	Parking Surcharge.....	12
14.1.	Payment of Parking Surcharge to Village	12
14.2.	Developer Retention of Portion of Parking Surcharge.	12
15.	Traffic Improvements.....	12
15.1.	First Set of Traffic Improvements.....	13
15.1.1.	AIA Crosswalk.....	13
15.1.2.	Collins / Harding Signal Removal	13
15.1.3.	Loading Area and Service Driveway	13

15.2.	Second Set of Traffic Improvements.....	13
15.2.1.	Signalized Driveway at North End of Shops.....	13
15.2.2.	Premium Valet Parking Entry	13
15.2.3.	Premium Valet Parking Exit.....	13
15.2.4.	AIA Crosswalk.....	13
15.2.5.	Retiming of Traffic Signals.....	13
15.3.	During All Phases.....	14
15.4.	Additional Traffic Improvements after Project Completion.....	14
15.4.1.	Harding Avenue / 96 th Street Intersection	14
15.4.2.	Collins Avenue / 96 th Street Intersection.....	14
15.4.3.	96 th Street at 500 Block	14
16.	Infrastructure Improvements.....	14
17.	Public Spaces.....	14
17.1.	Collins Plaza	14
17.1.1.	Use by Developer	14
17.1.2.	Use by Village	15
18.	Public Improvements.....	15
18.1.	Art in Public Places.....	15
18.2.	Residential Gate	15
18.3.	Sidewalks	15
18.3.1.	Collins Avenue.....	16
18.3.2.	96 th Street	16
18.4.	Easements and Licenses	16
18.4.1.	Sidewalk Easement.....	16
18.4.2.	License for Encroachments	16
18.4.3.	License for the Encroachments.....	16
19.	Public Safety.....	16
19.1.	Safety During Construction	16
19.2.	Safety During Shops Operation.....	17
19.3.	Construction Staging and Parking.....	17
19.4.	LPR Cameras	17
20.	Building Department Fees and Services.....	17

20.1.	Payments in Lieu of Building Permit Fees	17
20.1.1.	Items not included in Voluntary Contribution.....	18
20.1.2.	True-up of Voluntary Contribution.	18
20.2.	Expedited Plan Review and Inspections	18
20.3.	Use of Private Provider	18
20.4.	Village’s Construction Requirements	19
21.	Payment and Performance Bond.....	19
22.	Taxes.....	19
22.1.	Minimum Ad Valorem Taxes	19
22.2.	Minimum Resort Taxes	19
23.	Transfer Fee.	19
23.1.	Definition of Transfer	19
23.1.1.	Sale of Fee Simple Interest	19
23.1.2.	Sale of Controlling Interest	19
23.2.	Calculation of Transfer Fee	20
23.2.1.	Prior to Building Permits for 50% of the GFA	20
23.2.2.	Prior to Building Permits for All of the GFA	20
23.2.3.	Prior to Final CC.....	20
23.2.4.	Prior to Fifth Anniversary of the Final CC	20
23.2.5.	More than Five Years After Final CC.....	20
23.3.	Events Not Constituting a Transfer	20
23.3.1.	Transfers of Entity Interests	20
23.3.2.	Mortgages.....	20
23.3.3.	Deed in Lieu	20
23.3.4.	Transfers by Secured Party.....	21
23.3.5.	Family Transfers	21
23.3.6.	Transfers for Estate Planning	21
23.3.7.	Transfers to Affiliates	21
23.3.8.	Eminent Domain.....	21
24.	“Look Back” Reporting and Mitigation.	21
24.1.	Look Back Reports Required	21
24.2.	Look Back Mitigation Required	21

24.1.	Second Look Back Reports	21
24.1.	Second Look Back Mitigation Required.....	22
25.	Indemnification.	22
25.1.	Developer’s Obligation to Indemnify.....	22
25.1.1.	Approvals	22
25.1.2.	Work on Village Property	22
25.1.3.	Negligence	22
25.1.4.	Damage to Third Parties.....	22
25.1.5.	Failure to Perform.....	22
25.2.	Legal Action.....	23
25.3.	Limitation	23
25.4.	Survival	23
26.	Insurance	23
26.1.	Evidence of Insurance.....	23
26.2.	Cancellations and Renewals.....	23
27.	Default and Remedies	23
28.	Notices	23
28.1.	Notice to Developer	24
28.2.	Notice to Village	24
29.	Multiple Ownership of Shops Property	25
30.	Term of Agreement.....	25
31.	Enforcement of Agreement	25
32.	Authorization to Withhold Permits and Inspections	25
33.	Development Rights	25
33.1.	Permitted Development Uses, Building Intensities and Heights.	25
33.2.	Reservation of Development Rights.	26
34.	Miscellaneous Provisions.....	26
34.1.	Amendments.....	26
34.2.	Attorneys’ Fees.....	27
34.3.	Authority.....	27
34.4.	Construction of Agreement.....	27
34.5.	Counterparts	27

34.6.	Entire Agreement.....	27
34.7.	Governing Law.....	27
34.8.	Recording.....	27
34.9.	Severability	27
34.10.	Successors and Assigns.....	27
35.	Waiver of Jury Trial.....	27

DEVELOPMENT AGREEMENT

This Development Agreement (“**Agreement**”) dated _____, is between **BAL HARBOUR SHOPS, LLLP**, a Florida limited liability limited partnership (“**Developer**”) and **BAL HARBOUR VILLAGE**, a Florida municipal corporation (“**Village**”).

RECITALS:

Developer is the owner of the real property located in Bal Harbour Village, Miami-Dade County, Florida, and more particularly described in **Exhibit A** to this Agreement (“**Existing Shops Property**”). The Existing Shops Property is improved with a high-end shopping center known as Bal Harbour Shops (“**Shops**”).

Developer is also the owner of the real property located in Bal Harbour Village, Miami-Dade County, Florida, which was formerly the site of the Church by the Sea, and which is more particularly described in **Exhibit B** to this Agreement (“**Church Site**”). Developer wishes to incorporate the Church Site as part of the Shops.

BHS-FM, LLC, a Florida limited liability company owned and controlled by Developer, is the owner of the real property located in Bal Harbour Village, Miami Dade County, Florida, and more particularly described in **Exhibit C** to this Agreement (“**Fairfield Property**”). The Fairfield Property is a vacant, unimproved parcel.

Bal Harbour Shops Tract A, LLC, a Florida limited liability company owned and controlled by Developer, is the owner of the real property located in Bal Harbour Village, Miami Dade County, Florida, and more particularly described in **Exhibit D** to this Agreement (“**SunTrust Property**”). The SunTrust Property is improved with an office building.

BHS-FM, LLC and Bal Harbour Shops Tract A, LLC are each a “**Developer Subsidiary**.”

The Existing Shops Property and the Church Site, are collectively the “**Shops Property**.”

Developer has submitted a major site plan application to the Village for approval to expand the Shops in accordance with Section 21 of the Village’s Code of Ordinances (“**Village Code**”). The proposed expansion of the Shops, including modifications to the existing Shops facilities, is referred to as the “**Project**.”

Pursuant to Section 21-322 of the Village Code, Village requires Developer to enter into this Agreement in order to mitigate any potential impacts that the proposed Project may have on the Village.

This Agreement is a Development Agreement pursuant to the “Florida Local Government Development Agreement Act,” Florida Statutes Sections 163.3220-163.3243.

In consideration of the premises and the mutual covenants herein contained, and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, Village and Developer hereby mutually covenant and agree as follows:

AGREEMENT:

1. **Recitals.** The recitals set forth above are true and correct and are hereby made a part of this Agreement.
2. **Exhibits.** The following exhibits (each, an “Exhibit”) are attached to and made a part of this Agreement:
 - 2.1. **Exhibit A – Legal Description of Existing Shops Property**
 - 2.2. **Exhibit B – Legal Description of Church Site**
 - 2.3. **Exhibit C – Legal Description of Fairfield Property**
 - 2.4. **Exhibit D – Legal Description of SunTrust Property**
 - 2.5. **Exhibit E – Police Lease**
 - 2.6. **Exhibit F – Sketch Showing Locations of Buildings**
 - 2.7. **Exhibit G – Value of Developer Contributions**
 - 2.8. **Exhibit H – Project Phasing Plan**
 - 2.9. **Exhibit I – NVH Preliminary Site Plan**
 - 2.10. **Exhibit J – Village’s Construction Requirements**
 - 2.11. **Exhibit K – Fairfield Property Title Exceptions**
 - 2.12. **Exhibit L – SunTrust Property Title Exceptions**
 - 2.13. **Exhibit M – Public Use Areas**
 - 2.14. **Exhibit N – Project Encroachments**
3. **Defined Terms.** Terms used in this Agreement are defined in the section or subsection where the term first appears. The following defined terms are used throughout this Agreement.
 - 3.1. **Attorneys’ Fees.** All reasonable attorneys’ fees, expenses, and costs incurred by a party in connection with any matter arising under this Agreement, including, without limitation, paralegal fees, in-house attorneys’ fees, and all fees, taxes, costs and expenses incident to trial, appellate, bankruptcy and post-judgment proceedings.
 - 3.2. **Building Department.** The Bal Harbour Village Building Department.
 - 3.3. **Business Day.** Any day that Bal Harbour Village Hall is open for business.

- 3.4. **CC.** A certificate of completion issued or to be issued by the Village for a building shell or other structure.
 - 3.5. **CO.** A certificate of occupancy issued or to be issued by the Village.
 - 3.6. **Development Approvals.** The Development Approvals referenced in Section 9 of this Agreement.
 - 3.7. **Force Majeure.** Any strike, lockout, act of God, inability to obtain labor or materials due to governmental restrictions, riot, war, act of terrorism, hurricane, flood, or similar cause beyond the reasonable control of a party.
 - 3.8. **Governmental Approval.** Any license, permit, certificate, consent, authorization, or other approval issued by a Governmental Authority, including any Development Approval.
 - 3.9. **Governmental Authority.** Any federal, state, county, municipal or other governmental department, entity, authority, commission board, bureau, court, agency, or any instrumentality of any of them.
 - 3.10. **Governmental Requirement.** Any law, enactment, statute, code, ordinance, rule, regulation, judgment, decree, writ, injunction, order, permit, certificate, license, authorization, agreement, or other direction or requirement of any Governmental Authority now existing or hereafter enacted, adopted, promulgated, entered, or issued.
 - 3.11. **Public Records.** The Public Records of Miami-Dade County, Florida.
 - 3.12. **Reasonable.** With respect to conduct under this agreement, the efforts that a reasonable person in the position of the applicable party would use to engage in that conduct effectively.
 - 3.13. **Substantial Completion.** Completion (of construction or of any other task) sufficient to achieve the essential purpose of the task.
 - 3.14. **Substantial Compliance.** Compliance with the substantial or essential requirements of something (such as a statute or contract) that satisfies its purpose or objective even though its formal requirements are not fully met.
 - 3.15. **Village Manager.** The Village Manager of Bal Harbour or his or her duly authorized designee.
4. **Significant Dates in Order of Occurrence.**
- 4.1. **Effective Date.** The date this Agreement has been signed by Developer and Village.

- 4.2. **Final Approval Date.** The date upon which all of the Development Approvals become final and non-appealable.
 - 4.3. **Final CC.** The date upon which the final CC is issued for the last building shell of the Project be completed.
 - 4.4. **Final CO.** The date upon which the final CO is issued for the last building to be completed as shown on **Exhibit F**.
5. **Description of the Project.** The Project includes the following components:
 - 5.1. **Shops Expansion.** Expansion and enhancement of the Shops with the addition of up to 355,000 square feet, so that the Shops will include a total of up to 865,000 square feet of gross buildable area, which may include an expanded Neiman Marcus, a new Barney's, additional in-line boutique retail space, additional restaurants, and additional parking. The Project includes the incorporation of the Church Site into the Shops, and will result in a floor area ratio not to exceed 1.22. Building heights will be in accordance with the zoning of the Bal Harbour B Business District.
 - 5.2. **Traffic Improvements.** New access points to the Shops from Collins Avenue and improved circulation on Collins Avenue and 96th Street; traffic and roadway improvements to both Collins Avenue and 96th Street; and improvements to the public rights-of-way around the Shops, including the sidewalks, landscaping and other associated improvements.
 - 5.3. **Parking Improvements.** The Project will include a minimum of 2,580 permanent parking spaces above and below grade in order to achieve a parking ratio of not less than 3.2, and no less than 420 additional flex parking spaces.
6. **Summary of Developer Contributions.** Developer agrees to make the following contributions (collectively, "**Contributions**") to the Village. The value of these Contributions is set forth in **Exhibit G**. Each of these Contributions is addressed in detail in other sections of this Agreement.
 - 6.1. **New Village Hall.** Construction and delivery to the Village of a new municipal center ("**New Village Hall**") on the Fairfield Property.
 - 6.2. **New Village Hall Parking Garage.** Construction and delivery to the Village of an underground parking structure under a portion of the Fairfield Property and a portion of Bal Cross Drive ("**NVH Garage**").
 - 6.3. **Conveyance of SunTrust Property.** Conveyance to the Village of the SunTrust Property, including assignment to Village of all leases of the SunTrust Parcel.
 - 6.4. **Infrastructure and Beautification Improvements.** Construction and installation of infrastructure and beautification improvements on public property and on portions of the Shops property adjacent to public property, as shown on the Bal

Harbour Shops Enhancement Plans prepared by Zyscovich Architects, Project No. 1120BHSE, dated January 9, 2017, as same may be amended during the Village approval process.

- 6.5. **Waterfront Park.** Contribution to the Village of (i) the sum of \$2.5 million to be used by the Village for construction of a waterfront park on property owned by the Village (“Waterfront Park”), and (ii) preparation and delivery to the Village of a conceptual site plan for the Waterfront Park.
- 6.6. **Art in Public Places Contribution.** A contribution of \$1 million to the Village to be used for the installation of art in public places.
- 6.7. **Extension of Police Department Lease in Bal Harbour Shops.** Within three Business Days after the Final Approval Date, Developer and the Village will execute and deliver the Modification of Lease attached as **Exhibit E** which provides for an extension of the existing lease of space in the Shops to the Village Police Department until conveyance of the New Village Hall.
7. **Development Approvals.** The development of the Project will require the following reviews and approvals (collectively, “**Development Approvals**”). The date upon which Development Approvals become final and non-appealable will be referred to as the “**Final Approval Date**.”
 - 7.1. **ARB Review.** Advisory review by the Village’s Architectural Review Board of Developer’s major site plan application for the Project in accordance with Section 21-322(d) of the Village Code.
 - 7.2. **Comprehensive Plan Amendment for Church Site.** A small scale map amendment to the Village’s comprehensive plan in connection with the change in use of the Church Site.
 - 7.3. **LPA Recommendation.** Recommendation by the Local Planning Agency (“**LPA**”) on the comprehensive plan amendments and the text amendments.
 - 7.4. **Major Site Plan Approval.** Approval of the major site plan and the related Development Agreement for the Shops Expansion.
 - 7.5. **Text Amendments.** Approval by the Village Council of text amendments to the Village Code to allow for the development of the Project.
8. **Comprehensive Plan Amendments Based on the Evaluation and Appraisal Report.** The parties acknowledge that the Village will be required to adopt amendments to its Comprehensive Plan based on its Evaluation and Appraisal Report (“**EAR**”), and file those EAR-based amendments with the Florida Department of Economic Opportunity prior to issuance of any building permits for the Project. The Village agrees to schedule the EAR-based amendments for a hearing within a reasonable period of time following the adoption of the Development Approvals.

9. **New Village Hall.** Developer agrees to cause (i) the design and construction of New Village Hall on the Fairfield Property, and (ii) the conveyance of the Fairfield Property and the New Village Hall to the Village in accordance with the following terms and conditions:
- 9.1. **New Village Hall Preliminary Site Plan.** Developer has previously submitted to the Village a preliminary site plan for New Village Hall attached as **Exhibit J** (“**NVH Preliminary Site Plan**”). The Village hereby approves the NVH Preliminary Site Plan.
- 9.2. **New Village Hall Preliminary Design.** Following the Final Approval Date, Developer will provide to the Village one or more sets of renderings for the proposed design and appearance of New Village Hall. The Village will hold one or more public meetings to discuss the proposed design and appearance of New Village Hall. The Village Council will review and approve the preliminary design of New Village Hall in its proprietary capacity prior to processing for regulatory approval. Thereafter, Developer will comply with the requirements of the Village’s standard regulatory process.
- 9.3. **New Village Hall Construction Plans.** Once the design of New Village Hall has been approved through the Village’s regulatory process, Developer will prepare the construction plans and specifications for the approved design and submit them to the Village Manager for preliminary review and approval. The Village Manager will provide comments within ten Business Days after receipt of the New Village Hall plans. Thereafter, Developer will comply with the Village’s standard regulatory process for approval of the construction plans and specifications.
- 9.4. **New Village Hall Standards.** Developer will design and construct New Village Hall as a sustainable building meeting the standards of the Florida Green Building Council or similar standards. New Village Hall must be rated to withstand a Category 5 hurricane, and must be designed, planned and constructed as Class A office space.
- 9.5. **Cost of New Village Hall.** Developer will be responsible for all costs and expenses for the design and construction of New Village Hall, up to the “**Developer’s NVH Cost**” defined below.
- 9.5.1. **Developer’s New Village Hall Cost.** Developer has advised Village that the cost of New Village Hall will be \$9.6 million as of the Final Approval Date, based on a construction cost of \$281.00 per square foot. If the market rate for construction in Miami-Dade County increases (as determined by RS Means Building Construction Cost Data) between the Final Approval Date and the completion of the plans and specifications for New Village Hall, Developer agrees to pay up to an additional 5% over the estimated \$9.6 million cost. The estimated \$9.6 million cost of New Village Hall, as same may be increased based on an increase in the market rate of construction, is the “**Developer’s NVH Cost**.” If the actual cost of New Village Hall exceeds the Developer’s NVH Cost, and if the

Village has previously approved the increased cost of New Village Hall, the Village will pay the balance of New Village Hall cost after the Developer's NVH Cost has been disbursed, and within 30 days after receipt of invoices for such excess cost.

- 9.5.2. **Items Included in Developer's NVH Cost.** The Developer's NVH Cost includes the following hard and soft costs only: architect and engineering fees incurred after the Final Approval Date; mobilization costs; construction costs; furniture, fixtures and equipment costs; landscaping and site improvement costs; and the cost for the Village Representative (defined below). Developer will provide the Village with a breakdown of the total estimated cost of New Village Hall prior to issuance of a building permit for New Village Hall and will keep the Village informed of any changes in the cost of New Village Hall.
- 9.5.3. **Items Not Included in Developer's New Village Hall Cost.** The Developer's NVH Cost will not include any application fees, permitting fees, legal fees, accounting fees, financing fees, overhead or any other fees or charges. The Village will be responsible for the application and permitting fees for New Village Hall.
- 9.5.4. **NVH Cost and Construction Information.** During the period of construction of New Village Hall, Developer will keep the Village Manager informed of all construction and cost-related issues. Developer will promptly provide Village with copies of all requisitions, change orders, and any other documentation affecting the cost of New Village Hall.
- 9.5.5. **Finalization of New Village Hall Cost.** If at the time Developer is ready to sign the NVH Construction Contract described below, the actual cost of New Village Hall is higher than the Developer's NVH Cost, the Developer will notify the Village Manager, and the Village Manager will have a period of 30 days after notice of the increased cost to schedule a Village Council meeting for adoption of a resolution whereby the Village either agrees to pay the excess cost out of the Waterfront Contribution or an alternative source of funds; or authorizes changes to the New Village Hall construction plans to reduce the cost of New Village Hall to Developer's NVH Cost.
- 9.5.6. **Reduction in New Village Hall Cost.** If the construction of New Village Hall costs less than Developer's NVH Cost, Developer will pay the excess funds (i.e., the difference between the Developer's NVH Cost and the actual construction cost of New Village Hall) to the Village at the time of the transfer of New Village Hall to the Village. Village may use the excess funds for any purpose desired by the Village.

- 9.6. **Construction Contract for New Village Hall.** Prior to issuance of a building permit for the construction of New Village Hall, Developer will submit to the Village Manager for the Village Manager's review and approval a copy of the Developer's construction contract with the general contractor ("**NVH Contractor**") for New Village Hall ("**NVH Construction Contract**"). The Village Manager will not unreasonably withhold or delay his approval of the NVH Construction Contract as long as it provides for the construction of New Village Hall as a Class A office building; provides appropriate assignable construction warranties, and establishes construction standards, guidelines, and procedures appropriate for the construction of a public building abutting a major public right-of-way. The Village Manager will approve or request changes to the NVH Construction Contract within 10 Business Days after receipt. Developer agrees to cooperate with the Village Manager in order to address any reasonable changes to the NVH Construction Contract requested by the Village Manager.
- 9.7. **Construction of Improvements.** Developer will commence construction of New Village Hall upon receipt of a Certificate of Completion of the Project and after issuance by the Village of a building permit for the construction ("**NVH Building Permit**"). Developer will insure that the construction of New Village Hall is performed in a good and workmanlike manner, in accordance with all Governmental Requirements, the NVH Construction Contract, and the Village Construction Requirements attached as **Exhibit K**.
- 9.8. **Village Representative.** The Village will designate a representative for the construction of New Village Hall ("**Village Representative**"), who may, during normal business hours, visit, inspect, and appraise the construction of New Village Hall and any materials, contracts, records, plans, specifications and shop drawings relating to New Village Hall, whether kept at Developer's offices or at the construction site or elsewhere. Developer agrees to notify the Village Representative of meetings among Developer, Developer's representative, the general contractor, any subcontractors, or any subset of this group, and the Village Representative will be entitled to attend such meetings. Developer agrees to cooperate with the Village Representative, and to make available to the Village Representative, upon request by the Village, daily log sheets covering the period since the immediately preceding inspection showing the date, weather, subcontractors on the job, number of workers and status of construction.
- 9.9. **Resolution of New Village Hall Design and Construction Disputes.**
- 9.9.1. **Negotiation.** In the event of any dispute, claim, question, or disagreement arising from or relating to the design and/or construction of New Village Hall, the parties will use their best efforts to settle the dispute, claim, question, or disagreement. To this effect, Developer and Village agree to consult and negotiate with each other in good faith and, recognizing their mutual interests, attempt to reach a just and equitable solution satisfactory to both parties.

- 9.9.2. **Mediation.** If the parties are unable negotiate a resolution of their dispute within a period of five Business Days, then, upon notice by either party to the other, the parties agree to try in good faith to settle the dispute through an expedited mediation process administered by either a mediator agreed upon by both parties or the American Arbitration Association under its Commercial Mediation Procedures before resorting to arbitration, litigation, or some other dispute resolution procedure. If a party fails to respond to a written request for mediation within three Business Days after service or fails to participate in any scheduled mediation conference, that party shall be deemed to have waived its right to mediate the issues in dispute.
- 9.9.3. **Arbitration.** If the mediation does not result in settlement of the dispute within five Business Days after the initial mediation conference, or if a party has waived its right to mediate any issues in dispute, then any unresolved controversy or claim arising out of or relating to the design and/or construction of New Village Hall, or this contract shall be settled through an expedited arbitration process administered by the American Arbitration Association in accordance with its Construction Industry Arbitration Rules and judgment on the award rendered by the arbitrator(s) may be entered in any court having jurisdiction thereof.
- 9.9.4. **Time is of the Essence.** Village and Developer agree that time is of the essence for all decisions regarding the design and construction of New Village Hall. The parties agree to avoid costly and unnecessary delays related to any dispute, and agree that any dispute resolution process regarding New Village Hall will be conducted on an expedited basis.

9.10. **Change Orders.**

- 9.10.1. **Village-initiated Change Orders.** Village will have the right to request changes to the design or construction of New Village Hall (including any parking facilities for New Village Hall which are constructed at the time New Village Hall is constructed) by submitting a change order to Developer. All change orders must be in writing. Developer will submit Village's change order to the NVH Contractor to obtain a cost for the change order and the amount of additional construction time, if any, required as a result of the change order. Developer will notify Village of the cost and additional time required to implement the change order. If Village elects to proceed with the change order, Village will be responsible for the additional cost resulting from the change order to the extent that it increases the cost of New Village Hall to more than the Developer's NVH Cost. Village may use some or all of the Waterfront Park Contribution to pay for any change orders requested by Village which increase the cost of New Village Hall to more than the Developer's NVH Cost.

- 9.10.2. **Developer-initiated Change Orders.** The Village Manager's written approval will be required for any change order other than those requested or initiated by the Village. Village Manager's approval of Developer's change orders will not be unreasonably withheld or delayed, but such change orders shall not increase the cost of New Village Hall to the Village.
- 9.11. **Conveyance of Fairfield Property and New Village Hall.** The Developer will cause the Developer Subsidiary to convey the Fairfield Property and New Village Hall to the Village within ten Business Days after issuance of a CO for New Village Hall. The Developer Subsidiary will convey good and marketable title to the Fairfield Property and New Village Hall to the Village by special warranty deed, free and clear of any encumbrances other than those set forth in **Exhibit L**. At the closing on the conveyance, Developer or Developer Subsidiary will (i) assign to the Village all construction warranties; (ii) deliver to the Village a set of the as-built plans and specifications for New Village Hall in both paper and electronic formats; and (iii) deliver to the Village all construction manuals, keys, codes, and other documents and information required in connection with the use and operation of New Village Hall; and (iii) pay all closing costs (except for Village's Attorneys' Fees) in connection with the conveyance of the Fairfield Property and New Village Hall, including the cost of an owner's title insurance policy to be issued by a title company and title agent designated by Developer insuring the Village's title to the Fairfield Property and New Village Hall in an amount equal to the sum of (i) \$10 million for the land, and (ii) the final cost of New Village Hall.
10. **Conveyance of SunTrust Property.** Simultaneous with the conveyance of New Village Hall to Village, the Developer will cause the Developer Subsidiary to convey to the Village good and marketable title to the SunTrust Property by special warranty deed, free and clear of all encumbrances other than those set forth on **Exhibit N**. At the closing on the conveyance of the SunTrust Property, Developer Subsidiary will (i) assign to the Village all leases and rents; (ii) transfer all security deposits to Village; (iii) assign to the Village all service contracts and maintenance agreements in effect for the SunTrust Property acceptable to Village (with Developer to terminate or cancel any such contracts or agreements not assigned to the Village); (iv) deliver to the Village all construction manuals, keys, codes, and other documents and information required in connection with the use and operation of the SunTrust Property; and (vi) pay all closing costs in connection with the conveyance of the SunTrust Property (other than the Village's Attorneys' Fees), including the cost of an owner's title insurance policy to be issued by a title company and title agent designated by Developer insuring the Village's title insuring the Village's title to the SunTrust Property in the amount of \$13,250,000.00.
11. **Due Diligence for Fairfield and SunTrust Properties.** Prior to conveyance of the Fairfield Property and the SunTrust Property to the Village, Developer will provide Village with all of the due diligence materials that would be required by a prudent purchaser of commercial real estate, including but not limited to, a Phase I environmental site assessment ("ESA") certified to the Village; a Phase II ESA if recommended by the Phase I ESA; and a current survey showing all improvements certified to the Village. If the ESA

for either the Fairfield or SunTrust Properties, or both, evidence any environmental contamination, Developer will be responsible for the removal of the contamination in accordance with Governmental Requirements.

12. **Parking.**

12.1. **New Village Hall Garage.** Developer will be responsible for all of the costs and expenses for the design and construction of the New Village Hall parking garage (“**NVH Garage**”). The NVH Garage will consist of approximately 40,000 square feet of underground parking, containing a minimum of 85 spaces. Developer anticipates that the cost of the NVH Garage will be \$6 million; however, Developer will be responsible for all costs of constructing the NVH Garage other than those resulting from change orders requested by the Village.

12.2. **Cost Savings on NVH Garage.** If Developer is able to complete construction of the NVH Garage for less than \$6 million (reduced by a sum equal to the number of spaces of Underground Parking, if any, multiplied by \$70,588.00), Developer will be entitled to the benefit of any cost savings in the construction of the NVH Garage.

12.3. **Conveyance of NVH Garage.** Upon the issuance of a CC for NVH Garage, Developer will convey the NVH Garage to the Village by a Warranty Bill of Sale. At the closing on the conveyance, Developer will (i) assign to the Village all construction warranties; (ii) deliver to the Village a set of the as-built plans and specifications for NVH Garage in both paper and electronic formats; and (iii) deliver to the Village all construction manuals, keys, codes, and other documents and information required in connection with the use and operation of the NVH Garage. In addition, Developer will provide Village with an owner’s title insurance policy to be issued by a title company and title agent designated by Developer insuring the Village’s title to the NVH Garage and the underlying land in an amount equal to (i) the value of the land as reasonably estimated by Developer, and (ii) the cost of the NVH Garage.

12.4. **Cross Easements for Ingress, Egress and Access.** In the event the underground parking connects under Bal Cross Drive, Developer and Village agree to enter into a cross easement agreement between the NVH Garage and the Shops North Garage if required by the design of the respective garages. Moreover, in the event more than 85 spaces are constructed, Developer may utilize those spaces and count them for their required parking spaces.

13. **Waterfront Park Contribution.** Within 90 days after the Final Approval Date, Developer will (i) pay to Village the sum of \$2.5 million by wire transfer to the Village’s account (“**Waterfront Park Contribution**”) to be used by the Village to construct the Waterfront Park, and (ii) deliver to the Village a conceptual site plan for the Waterfront Park. Village, at its cost, will be responsible for construction of the Waterfront Park. Village may, at its option, use some or all of the Waterfront Park Contribution to pay for any change orders requested by the Village in connection with the construction of New Village Hall, if such change orders increase the cost of New Village Hall to more than \$9.6 million, as increased

by up to 5% if the market rate for construction in Miami-Dade County increases between the Final Approval Date and the completion of the plans and specifications for New Village Hall.

14. **Parking Surcharge.** Developer will impose a \$1.00 parking surcharge (“**Parking Surcharge**”) on each parking transaction at the Shops; (i.e., each parking ticket issued to a visitor entering the Shops parking garage). The Parking Surcharge will only be applicable to BHS customers and public users of the garage. It is expressly understood that the Parking Surcharge will not be applicable to Developer and its family members, employees of Developer, employees of tenants of the Shops, or tickets validated or otherwise waived by either the Developer’s executive offices or the Church. The Parking Surcharge amount is a fixed rate and cannot be unilaterally modified by the Village.
 - 14.1. **Payment of Parking Surcharge to Village.** The Parking Surcharge will be implemented within 30 days of receipt of a CO for Proposed Barney’s Building including all tenant improvements, and will be paid to the Village on a quarterly basis. The Village will use the Parking Surcharge funds for parking and multi-modal mobility initiatives within the Village. The Village will at all times have the right to review the Developer’s parking reports to verify the amount of the Parking Surcharge being remitted to the Village. The Parking Surcharge records provided by the Developer will be reviewed by an independent auditor and will be handled in a manner similar to the handling of Resort Tax payments by the Village.
 - 14.2. **Developer Retention of Portion of Parking Surcharge.** Developer may retain up to 50% of each quarterly payment of the Parking Surcharge due Village to offset the Developer’s cost of constructing the parking provided for New Village Hall (whether on the Fairfield Property or in the NVH Garage) up to the actual cost of the parking spaces provided, but not to exceed \$6 million, after which 100% of the Parking Surcharge will be paid to the Village.
15. **Traffic Improvements.** Developer must fully fund and implement all of the traffic improvements described in the traffic study prepared by Fandrei Consulting, Inc., last updated January 2017 (collectively, “**Traffic Improvements**”) in order to improve ingress and egress to and from the Shops, and to provide improved traffic flow for through-traffic on Collins Avenue, Harding Avenue, and 96th Street. The Traffic Improvements will be constructed during the time designated for each Traffic Improvement identified below. The construction of the Traffic Improvements is subject to the approval of other Governmental Authorities, and Developer will be responsible for the cost of any additional studies and improvements that may be required by other Governmental Authorities. The Village agrees to provide any reasonable consents or documentation required by other Governmental Authorities to implement the Traffic Improvements, but no changes may be made to the Traffic Improvements without the prior approval of the Village Manager, which approval will not be unreasonably withheld or delayed. If the Village Manager finds that any requested changes to the Traffic Improvements negatively modify the Level of Service approved by Fandrei Consulting, Inc. and the Corradino Group (“**Approved LOS**”), Village Council approval of the changes will be required. If the Village Manager

finds that the requested changes do not negatively modify the Approved LOS, the changes will be handled administratively.

15.1. **First Set of Traffic Improvements.** The following Traffic Improvements will be completed prior to the issuance of a CC or CO (whichever is later) for the Developer's construction of a new parking garage on the Existing Shops Property:

15.1.1. **AIA Crosswalk.** Construction and installation of an interim two-stage pedestrian crosswalk in the 9700 Block of State Road A1A ("A1A"), in the location where a crosswalk currently exists.

15.1.2. **Collins / Harding Signal Removal.** Removal of the existing mid-block pedestrian signal on Collins Avenue and Harding Avenue north of 96th Street after completion of the two-stage pedestrian crosswalk on A1A.

15.1.3. **Loading Area and Service Driveway.** Construction of a new loading area and service driveway for the Shops on 96th Street at Byron Avenue to handle truck traffic.

15.2. **Second Set of Traffic Improvements.** The following Traffic Improvements will be completed prior to the issuance of a CO for Proposed Barney's Building as shown on **Exhibit F**.

15.2.1. **Signalized Driveway at North End of Shops.** Construction of a new signalized driveway at the north end of the Shops to handle the traffic that currently uses the driveways on Collins Avenue and Harding Avenue, in order to eliminate backups from the driveways that interfere with traffic flow on Collins Avenue.

15.2.2. **Premium Valet Parking Entry.** Conversion of the existing driveway on Collins Avenue and Harding Avenue into an "Entry Only" driveway for premium valet parking.

15.2.3. **Premium Valet Parking Exit.** Conversion of the secondary driveway adjacent to the pedestrian crossing signal immediately north of 96th Street to an "Exit Only" driveway for premium valet parking.

15.2.4. **AIA Crosswalk.** Construction and installation of an enhanced two-stage pedestrian crosswalk in the 9700 Block of State Road A1A ("A1A"), in the location where a crosswalk currently exists.

15.2.5. **Retiming of Traffic Signals.** After completion of the new driveway at the north end of the Shops and the new service driveway on 96th Street, development of new traffic signal coordination plans to optimize signal operations, taking into account the improved signal spacing and other changes to the street network.

- 15.3. **During All Phases.** Ongoing monitoring of traffic changes during the development of the Project, and development and implementation of interim signal retiming plans throughout all of the Phases to address the changes in traffic flow that will occur during the development of the Project.
- 15.4. **Additional Traffic Improvements after Project Completion.** The parties acknowledge that the Developer is not required to provide any additional traffic mitigation for the Project other than as set forth in the foregoing subsections regarding the Traffic Improvements. Developer voluntarily agrees to fund and implement the following additional traffic improvements (“**Additional Traffic Improvements**”) prior to issuance of the CO for Proposed Barney’s Building as shown on **Exhibit F**. In the event that other Governmental Authorities will not approve the Additional Traffic Improvements, the Developer will be released from any further responsibility related to the Additional Traffic Improvements.
- 15.4.1. **Harding Avenue / 96th Street Intersection.** Installation of sensor loops and pedestrian pushbuttons to the signals controlling the eastbound and westbound traffic. This improvement will allow signal operation to respond more effectively to variations in eastbound traffic. Signal time not needed by the east/west traffic on 96th Street can be transferred to Harding Avenue to reduce southbound delays and stops.
- 15.4.2. **Collins Avenue / 96th Street Intersection.** Installation of sensor loops and pedestrian pushbuttons to the eastbound movement, and if possible, provide a connection to the eastbound loops at Harding Avenue. This improvement will allow the intersection to work in concert with the signal at the Harding Avenue / 96th Street intersection, and to transfer unused green signal time from 96th Street to northbound Collins Avenue.
- 15.4.3. **96th Street at 500 Block.** Addition of a two-stage pedestrian crossing to provide a safer crossing of 96th Street by pedestrians and to reduce delays to traffic on 96th Street.
16. **Infrastructure Improvements.** Developer will be responsible for the cost of installing, connecting, or relocating and reconnecting, any water, sewer and stormwater improvements required in order to facilitate the development of, and meet any capacity requirements for, the Project, New Village Hall, and the NVH Garage.
17. **Public Spaces.**
- 17.1. **Collins Plaza.**
- 17.1.1. **Use by Developer.** Upon receipt of the Final CO, Developer agrees to use the existing surface parking area of the Existing Shops Property located on Collins Avenue (“**Collins Plaza**”) on a periodic basis as determined by Developer for appropriate commercial uses such as retail, food, and beverage sales, which uses are compatible with the operation

of the Shops. Developer will have the right to terminate its use of Collins Plaza after consultation with the Village if Developer reasonably believes its use of Collins Plaza to be unsuccessful.

- 17.1.2. **Use by Village.** Upon receipt of the Final CO, the Village will have the right to use Collins Plaza up to six times per calendar year for special events, at no cost to Village, on dates and at times mutually agreed upon by the parties. Village agrees that the Village's special events will not take place during peak periods of demand for parking; however, Village will have the right to use the pedestrian areas of Collins Plaza at all times. If Developer reasonably determines that Village's use of Collins Plaza is detrimental to the operation of the Shops, Developer shall notify Village in writing, and Village shall have a period of 5 days after receipt of the written notice to modify its use of Collins Plaza. If Village fails to modify its use of Collins Plaza to a use which, in Developer's reasonable opinion, is not detrimental to the Shops, Developer will have the right to terminate Village's use of Collins Plaza upon 5 days written notice to Village.

18. **Public Improvements.**

- 18.1. **Art in Public Places.** Developer agrees to contribute the sum of \$1 million ("**Art Contribution**") to the Village to be used solely for the temporary or permanent installation of works of art on public property. Within thirty days after receipt of the First Building Permit for the Project, Developer will deliver to Village a check in the amount of \$500,000.00, constituting one-half of the Art Contribution. If after the Final Approval Date, Developer installs new artwork in the Project which is visible to or easily accessible by the public, Developer will receive a credit against the Art Contribution in an amount of up to \$500,000.00 based on the value of the artwork installed by Developer. The Village encourages Developer to install artwork that is integrated into the design of the Project. Upon issuance of the Final CC, Developer will pay any outstanding balance of the Art Contribution to the Village.
- 18.2. **Residential Gate.** Developer agrees to pay for (i) the redesign of the residential gate entry on Bal Bay Drive near the Village Hall Property into a two-way entrance, and (ii) the replacement of the existing gate with a new residential gate (collectively, "**Gate Work**"). Developer will not be required to spend more than \$30,000.00 for the Gate Work. No land owned by Developer will be used for the redesign of the entrance. The Village will be responsible for obtaining all approvals required for Gate Work. Developer agrees to complete the Gate Work within six months after the Village obtains the necessary approvals for the Gate Work. If the Village has not obtained the necessary approvals by the date of the Final CO, the Developer will be released from its obligations regarding the Gate Work.
- 18.3. **Sidewalks.**

- 18.3.1. **Collins Avenue.** Developer must maintain safe pedestrian access along Collins Avenue throughout the construction of the Project. Intermittent closures of pedestrian access on Collins Avenue will be permitted, subject to the Village Manager's reasonable approval.
- 18.3.2. **96th Street.** Developer may partially close pedestrian access to the sidewalk on 96th Street during construction as long as Developer provides a safe and reasonable alternative acceptable to the Village Manager and the Florida Department of Transportation.

18.4. **Easements and Licenses.**

- 18.4.1. **Sidewalk Easement.** As part of the Shops Expansion, Developer will be widening certain sidewalks on the Shops Property along 96th Street and Collins Avenue as shown in **Exhibit O** ("**Public Use Areas**"). Developer agrees to grant an easement to the Village in a form reasonably acceptable to the Village allowing for use of the sidewalks on the Shops Property by the public. Developer agrees to keep all public and privately owned sidewalks on or abutting the Shops Property in a safe condition, and will be responsible for the maintenance and repair of all sidewalks that are located upon or encroach upon the Shops Property.
- 18.4.2. **License for Encroachments.** If any parking spaces, fountain areas, paved driveways, or other Project improvements shown on **Exhibit P** ("**Project Encroachments**") encroach onto 96 Street or Collins Avenue, Village will grant Developer an irrevocable, non-exclusive
- 18.4.3. **License for the Encroachments.** The license agreement for the encroachments will include an obligation by Developer to maintain, repair, replace and insure all such encroachments, with the Village to be named as an additional insured on Developer's commercial general liability insurance policy.

- 18.5 **Park Drive.** Within 30 days of the Final Approval Date, BHS shall execute a Waiver of any claim of ownership it may have to Park Drive in a form substantially similar to **Exhibit Q**.

19. **Public Safety.**

- 19.1. **Safety During Construction.** Developer recognizes that during the period of construction of the Project, activities at the Shops Property will generate a need for additional public safety services and personnel to protect the health, safety and welfare of Village residents. Throughout the construction of the Project, Developer will pay for an off-duty Bal Harbour police officer to be posted at each construction site entrance and exit during the hours that construction is taking place. The Village Chief of Police may, in his reasonable discretion, require additional police coverage for the Project at Developer's expense.

- 19.2. **Safety During Shops Operation.** Developer will be required to pay to the Village annually an amount equal to the cost of 3,500 hours of off-duty police service, with the first payment due within five days after issuance of the first building permit for the first principal structure of the Project. Developer and the Village Chief of Police will mutually agree upon an appropriate schedule for the off-duty police officer to be present on the Shops Property. If Developer requests off-duty police officers for Shops events or construction (including in Section 19.1 above) during the year, the service requested will be counted as part of the 3,500 hours paid for by Developer. This provision will not apply to off-duty police services requested by Tenants of the Shops.
- 19.3. **Construction Staging and Parking.** Prior to the issuance of a building permit for the first principal structure of the Project, Developer will submit a construction staging plan and a plan for maintenance of traffic to the Village Manager for approval. The proposed maintenance of traffic plan will require the Developer to take all reasonable actions necessary to minimize disruption of traffic along Collins Avenue and 96th Street during construction, and will require coordination with the Village in advance of any construction activities likely to impact traffic along those thoroughfares. Developer agrees that the staging of construction and the parking of all construction vehicles and equipment, including cranes and dumpsters, will occur entirely within Property owned by BHS and its subsidiaries, including the Fairfield Parcel. During construction, the Developer may utilize Bal Cross Drive for construction access and traffic.
- 19.4. **LPR Cameras.** Upon issuance of Final CO, Developer agrees to donate to the Village two license plate recognition cameras (“LPR Cameras”) at a cost not to exceed \$25,000.00, and to grant to the Village an easement for the installation, maintenance, repair and replacement of the LPR Cameras on light poles or other acceptable features on the Shops Property. Village agrees that the LPR Camera will be used only to monitor traffic on Collins Avenue and 96th Street, and will not record the license plates of Shops patrons. The Village agrees to indemnify Developer against any action brought against Developer as a result of the LPR Cameras, subject to the limitations of liability set forth in Section 768.28 of the Florida Statutes.

20. **Building Department Fees and Services.**

- 20.1. **Payments in Lieu of Building Permit Fees.** In lieu of paying the Village’s standard fees for building permits for the Project, Developer agrees to pay Village a contribution in lieu of permit fees in the amount of \$2.5 million (“**Voluntary Contribution**”) in five equal installments, according to the following schedule:

First Payment of \$500,000	Due at time of submittal of the first permit application for a principal structure of the Project
----------------------------	---

Second Payment of \$500,000	Due prior to issuance of the first building permit for a principal structure of the Project
Third Payment of \$500,000	Due on one-year anniversary of Second Payment.
Fourth Payment of \$500,000	Due on two-year anniversary of Second Payment
Fifth Payment of \$500,000	Due prior to issuance of final CC for entire Project

- 20.1.1. **Items not included in Voluntary Contribution.** The calculation of the Voluntary Contribution payments under this provision does not include any of the following: (i) the value of any permits required for New Village Hall; (ii) the value of any permits for work done by tenants of the Shops (“**Tenants**”), which must be applied for and paid for by Tenants; or (iii) the amount of any charges collected by the Village on behalf of other Governmental Authorities, which charges must be remitted to Village by Developer.
- 20.1.2. **True-up of Voluntary Contribution.** Thirty days prior to the issuance of the Final CC, Developer will provide Village with an updated calculation of the actual Project construction cost (including the cost of the NVH Garage). The required adjustment of the Voluntary Contribution based on the Developer’s actual construction costs will be paid by Developer or refunded by Village, whichever is applicable.
- 20.2. **Expedited Plan Review and Inspections.** In consideration for Developer’s payment of the Voluntary Contribution, Village agrees that from and after the first submittal of an application for a building permit for the Project, Village will initiate plan review and schedule on-site inspection services as quickly as possible. The Village agrees to use best efforts to maintain adequate staff in the Building Department to promptly provide Building Department services. Village’s agreement to review plans and perform inspections does not obligate the Village to approve any plans or inspections. Developer understands and agrees that throughout the term of this Agreement, any official inspector for the Village, or a duly authorized agent of the Village, will have the right and privilege at any time during normal business hours to enter upon and investigate the use of the Shops Property to determine whether the Shops Property complies with applicable Governmental Requirements.
- 20.3. **Use of Private Provider.** Developer will at all times have the right to hire a private provider under Section 553.791 of the Florida Statutes.

- 20.4. **Village's Construction Requirements.** The Village's Construction Requirements set forth in **Exhibit K** will apply to all construction performed by Developer under this Agreement.
21. **Payment and Performance Bond.** Prior to issuance of a building permit for the New Village Hall, Developer, at its sole cost and expense, shall obtain and deliver to the Village a payment and performance bond ("**Payment and Performance Bond**") conditioned upon the Developer's completion of the New Village Hall as required by this Agreement. The Payment and Performance Bond shall be written in favor of the Village; shall be reasonably acceptable to the Village in form and content; and shall be written by a reputable surety licensed to write bonds in the State of Florida. Developer will ensure that the Payment and Performance Bond is recorded in the Public Records, and deliver a certified copy of the Payment and Performance Bond to the Village prior to the commencement of the New Village Hall.
22. **Taxes.**
- 22.1. **Minimum Ad Valorem Taxes.** Developer guarantees that the municipal portion of annual ad valorem taxes paid by the Developer and its Tenants during the construction of the Project will be a minimum of \$350,000.00. Developer agrees to pay to the Village on December 1 of each year a sum equal to \$350,000.00 less the municipal portion of the ad valorem tax bills for the Project due on March 31 of each year (including Tenants' tax bills). Developer's obligation under this paragraph will terminate upon Final CO.
- 22.2. **Minimum Resort Taxes.** Developer guarantees that during the construction of the Project, the aggregate annual amount of Bal Harbour Resort Tax payments generated by the Tenants of the Shops will be a minimum of \$750,000.00. Developer agrees to pay to the Village by October 31 of each year a sum equal to \$750,000.00 less the total actual Resort Tax payments from the Project for the preceding fiscal year ending September 30. Developer's obligation under this paragraph will terminate upon Final CO.
23. **Transfer Fee.** Subject to the provisions below, Developer will pay Village a one-time fee ("**Transfer Fee**") equal to 1% of the sale price of the Bal Harbour Shops upon a "**Transfer**" (as defined below) of all or substantially all of the Shops Property that closes after the Final Approval Date. The Transfer Fee will be calculated as follows:
- 23.1. **Definition of Transfer.** Each of the following events will be considered a "Transfer" for purposes of this Agreement.
- 23.1.1. **Sale of Fee Simple Interest.** A sale or lease in excess of ninety (90) years of Developer's fee simple interest in all or a substantial portion of the Shops Property.
- 23.1.2. **Sale of Controlling Interest of Developer.** A sale of the Controlling Interest in Developer. For purposes of this Agreement, the "**Controlling Interest**" in Developer is the ownership of more than 50% of the voting

rights or control in the general partnership interests in the Developer entity. On the Effective Date, the general partners of Developer are Stanley F. Whitman, as Trustee of the SFW Revocable Trust, Randall A. Whitman, and Matthew Whitman Lazenby. Developer shall notify Village of any change in the Controlling Interest of Developer.

23.2. **Calculation of Transfer Fee.** If the closing of the Transfer occurs after the Final Approval Date, the Transfer Fee will be assessed only upon the first to occur of the following Transfers:

23.2.1. **Prior to Building Permits for 50% of the GFA.** If a Transfer occurs prior to the issuance of building permits for 50% of the gross floor area of the expanded areas of the Project (“GFA”), 100% of the Transfer Fee will be due and payable to Village on the closing date of the Transfer.

23.2.2. **Prior to Building Permits for All of the GFA.** If a Transfer occurs prior to the issuance of building permits for all of the GFA, 90% of the Transfer Fee will be due and payable to Village on the closing date of the Transfer.

23.2.3. **Prior to Final CC.** If a Transfer occurs prior to the Final CC, 75% of the Transfer Fee will be due and payable to Village on the closing date of the Transfer.

23.2.4. **Prior to Fifth Anniversary of the Final CC.** If a Transfer occurs prior to the fifth anniversary of the Final CC for the Project, 50% of the Transfer Fee will be due and payable to Village on the closing date of the Transfer.

23.2.5. **More than Five Years After Final CC.** No Transfer Fee will be due in connection with any Transfer that takes place more than five years after issuance of the Final CC.

23.3. **Events Not Constituting a Transfer.** The following events will not be considered a Transfer under this Agreement, and no Transfer Fee will be assessed upon these events:

23.3.1. **Transfers of Entity Interests.** One or more Transfers totaling less than 50% of the interests in Bal Harbour Shops, LLLP to unrelated third parties;

23.3.2. **Mortgages.** The grant of a mortgage or security interest to a third party (“Secured Party”) encumbering all or a portion of the Shops Property, the Project, or the Developer entity;

23.3.3. **Deed in Lieu.** A transfer of all or a portion of the Shops Property, the Project, or the Developer entity to a Secured Party, bankruptcy trustee,

or receiver, by deed in lieu of foreclosure; or a transfer to a purchaser at a foreclosure or similar sale;

23.3.4. **Transfers by Secured Party.** A transfer by a Secured Party to any third party;

23.3.5. **Family Transfers.** Transfers to any of the descendants or relatives (including by marriage or adoption) of Stanley F. Whitman, Dudley Whitman, or William Whitman;

23.3.6. **Transfers for Estate Planning.** Transfers made for estate or estate tax planning purposes;

23.3.7. **Transfers to Affiliates.** Transfers to any parent, subsidiary or other entity affiliated with Bal Harbour Shops, LLLP or any of its present or future owners resulting from a permitted Transfer; or

23.3.8. **Eminent Domain.** Any conveyance to a Governmental Authority pursuant to eminent domain or in settlement in lieu thereof.

23.4. **Notice of Transfer.** Developer shall provide Village with written notice of a contemplated Transfer at least 10 days prior to the closing date of the Transfer.

24. **“Look Back” Reporting and Mitigation.**

24.1. **Look Back Reports Required.** Eighteen months after the issuance of the final CC for the shell construction of the Project, Developer will pay for and provide to the Village reports regarding traffic, parking, acoustical matters, loading docks, and public safety at the Project (collectively, “**Look Back Reports**”).

24.2. **Look Back Mitigation Required.** If any of the Look Back Reports objectively demonstrate that Developer has not properly mitigated the impacts to traffic, parking, acoustics, loading, or public safety caused directly and solely by the Project, Developer will provide mitigation (“**Look Back Mitigation**”) in accordance with the recommendations of Developer’s consultants for the Project, and as approved by Village. Developer will provide Village with a proposal for the Look Back Mitigation within 30 days after issuance of the Look Back Reports. Upon Village’s review and acceptance of the proposal, Village and Developer will enter into an agreement setting forth the terms and conditions for the performance of the Look Back Mitigation by Developer. One year following the completion of the Look Back Mitigation, Developer will provide one or more reports to the Village demonstrating that the Look Back Mitigation has resolved any of the items identified by the Look Back Reports.

24.1. **Second Look Back Reports.** Three years after the issuance of the final CC for the Project, Developer will provide a second set of reports to the Village regarding traffic, parking, acoustical matters, loading dock issues, and public safety (collectively, “**Second Look Back Reports**”).

24.1. **Second Look Back Mitigation Required.** If any of the Second Look Back Reports objectively demonstrate that Developer has not properly mitigated the impacts to traffic, parking, acoustics, loading, or public safety caused directly and solely by the Project, Developer will provide additional mitigation (“**Second Look Back Mitigation**”) in accordance with the recommendations of Developer’s consultants for the Project, and as approved by Village. Developer will provide Village with a proposal for the Second Look Back Mitigation within 30 days after issuance of the Second Look Back Reports. Upon Village’s review and acceptance of the proposal, Village and Developer will enter into an amendment to this Agreement setting forth the terms and conditions for the performance of the Second Look Back Mitigation by Developer. One year following the completion of the Second Look Back Mitigation, Developer will provide one or more reports to the Village demonstrating that the Second Look Back Mitigation has resolved any of the items identified by the Second Look Back Reports.

25. **Indemnification.**

25.1. **Developer’s Obligation to Indemnify.** Developer shall defend, indemnify and save harmless Village, its council members (only when acting in their official capacities), officers, employees, agents and contractors, from and against all liabilities, actions, obligations, damages, penalties, claims, costs, charges and expenses, including, without limitation, Attorneys’ Fees (including those resulting from the enforcement of the foregoing indemnification), arising from, or which may be imposed upon, incurred by or asserted against Village by a third party, by reason of:

25.1.1. **Approvals.** Any approvals granted by Village in connection with the Project;

25.1.2. **Work on Village Property.** Any work or activity performed by Developer or any authorized employee, agent or representative of Developer performing work or rendering services on behalf of Developer on or about any property owned or controlled by the Village;

25.1.3. **Negligence.** Any act, omission or negligence of Developer or any or any authorized employee, agent or representative of Developer;

25.1.4. **Damage to Third Parties.** Any accident, injury or damage whatsoever caused to any person or to the property of any person occurring in, on or about the Shops Property, which is the result of the act, omission or negligence of Developer or any authorized employee, agent or representative of Developer;

25.1.5. **Failure to Perform.** Any failure on the part of Developer or any or any authorized employee, agent or representative of Developer to observe or perform any of the covenants, agreements, terms, provisions, conditions or limitations contained in this Agreement to be observed or performed

by Developer or by any authorized employee, agent or representative of Developer, including compliance with any Governmental Requirements applicable to the Project.

- 25.2. **Legal Action.** If any action or proceeding is brought against Village, its council members, officers, employees, agents or contractors by reason of any claim arising out of a matter set forth in this Section 29, then upon written notice from Village, Developer shall, at Developer's sole cost and expense, resist or defend such action or proceeding with counsel and litigation strategy designated or approved by Village.
- 25.3. **Limitation.** The indemnification set forth in this Section 29 will not apply to any damages resulting from the negligence or willful misconduct of Village or its council members, officers, employees, agents and contractors.
- 25.4. **Survival.** The provisions of this Section 29 will survive the termination of this Agreement.
26. **Insurance.** Prior to commencing any work on any property owned by the Village, Developer will obtain a policy of Commercial General Liability Insurance naming the Village as an Additional Insured, written on a carrier licensed to do business in Florida with an AM Best rating of A- or better. Coverage must include, at a minimum: (i) Premises Operations, (ii) Products and Completed Operations, (iii) Blanket Contractual Liability, (iv) Personal Injury Liability, and (v) Expanded Definition of Property Damage. The minimum limits acceptable are \$1,000,000 Per Occurrence General Aggregate. The use of an excess/umbrella liability policy to achieve the limits required by this paragraph will be acceptable as long as the terms and conditions of the excess/umbrella policy are no less restrictive than the underlying Commercial General Liability policy.
- 26.1. **Evidence of Insurance.** Developer must provide satisfactory evidence of the required insurance to Village. Satisfactory evidence of insurance is either: (i) a certificate of insurance; or (ii) a certified copy of the actual insurance policy
- 26.2. **Cancellations and Renewals.** If obtainable, all insurance policies must specify that they are not subject to cancellation or non-renewal without a minimum of 45 days notification to the Developer, and a minimum of 10 days notification for non-payment of premium. Developer will provide Village a minimum of 30 days written notice if any policies are cancelled or non-renewed, and 10 days written notice for non-payment of premium.
27. **Default and Remedies.** If either Developer or Village fails to fulfill any obligation or covenant set forth in this Agreement, the other party will be entitled to exercise any or all remedies available under this Agreement, or at law or in equity.
28. **Notices.** All notices, demands, requests and other communications required under the Agreement must be given in writing and may be delivered by (i) hand delivery, with a receipt issued by the party making such delivery; (ii) certified mail, return receipt requested, or (iii) a nationally recognized overnight delivery service which provides

delivery confirmation. Notice will be deemed to have been given upon receipt or refusal of delivery. All notices, demands, requests and other communications required under this Agreement may be sent by facsimile or electronic mail provided that the facsimile or electronic communication is followed up by notice given pursuant to one of the three methods in the preceding sentence. Any party may designate a change of address by written notice to the other party, received by such other party at least ten days before the change of address is to become effective.

28.1. **Notice to Developer.** Notice to Developer under this Agreement must be sent to:

Bal Harbour Shops, LLLP
9700 Collins Avenue
Bal Harbour, Florida 33154
Attention: Matthew Whitman Lazenby
Telephone: 305 403 9200
Email: mwl@whitmanfamilydevelopment.com

With a copy to:

Shubin and Bass
46 SW 1st Street
3rd Floor
Miami, FL 33130
Attention: John Shubin and Amy Huber
Telephone: 305 381 6060
Facsimile: 305 381 9457
Email: jshubin@shubinbass.com; ahuber@shubinbass.com

28.2. **Notice to Village.** Notice to the Village under the Agreement must be sent to:

Bal Harbour Village
655 96th Street
Bal Harbour, FL 33154
Attn: Village Manager
Telephone: 305.866.4644
Email: jgonzalez@balharbour.org

With a copy to:

Weiss Serota Helfman Cole & Bierman, P.L.
2525 Ponce de Leon Boulevard, Suite 700
Coral Gables, Florida 33134
Attention: Richard J. Weiss
Telephone: 305.854.0800
Facsimile: 305.854.2323
Email: rweiss@wsh-law.com

29. **Multiple Ownership of Shops Property.** This Agreement is a covenant running with the land. In the event that any portion of the Shops Property is conveyed to a third party, so that there are multiple owners of the Shops Property, each of the additional or subsequent owners, mortgagees, and other successors in interest in and to any portion of the Shops Property will be bound by the terms and provisions of this Agreement.
30. **Term of Agreement.** The provisions of this Agreement will become effective upon the Effective Date. This Agreement will remain in effect for a period of 30 years after the Agreement is recorded in the Public Records.
31. **Enforcement of Agreement.** The Village and the Developer, and their respective successors or assigns, will have the right to enforce the provisions of this Agreement. Enforcement may be by action at law or in equity against any parties or persons violating or attempting to violate any covenants, either to restrain violation or to recover damages or both. The Village may also enforce the provisions of this Agreement through civil enforcement proceedings pursuant to Article V of the Village Code.
32. **Authorization to Withhold Permits and Inspections.** If Developer fails to make any of the Contributions required by this Agreement, or fails to fulfill any other of its obligations under this Agreement, the Village will send Developer written notice of the obligations past due. Ten days after providing the written notice to Developer, the Village, in addition to any other remedies available, is hereby authorized (i) to withhold any further permits requested by Developer for the Project, (ii) to refuse to make inspections or grant any approvals requested by Developer for the Project, and (iii) to withhold issuance of the Final CC, until such time as the Developer makes all of the required Contributions and fulfills all of its obligations under this Agreement. The provisions of this Section will not be construed to permit any refusal or delay by the Village to process permits, inspections or approvals requested by Tenants.
33. **Development Rights.** For purposes of this Section, “**Existing Zoning**” means the zoning in effect on the Effective Date of this Agreement, which specifically includes the text amendments approved in connection with the approval of the Project, but which excludes the Village’s sign regulations.

33.1. Permitted Development Uses, Building Intensities and Heights.

- 33.1.1. As of the Effective Date, and pursuant to the Development Approvals, the intensity proposed for the Project is consistent with the intensities

permitted by the Existing Zoning and are consistent with the Village's adopted Comprehensive Plan.

33.1.2. As of the Effective Date and pursuant to the Development Approvals the uses proposed for the Project are consistent with the intensities permitted by the Existing Zoning and are consistent with the Village's adopted Comprehensive Plan Comprehensive Plan.

33.1.3. As of the Effective Date and pursuant to the Development Approvals, the heights proposed for the Project are consistent with the intensities permitted by the Existing Zoning and are consistent with the Village's adopted Comprehensive Plan.

33.2. Reservation of Development Rights.

33.2.1. For the term of this Agreement, the Village agrees that it shall permit the development of the Project in accordance with the Existing Zoning, the Village's adopted Comprehensive Plan, the Development Approvals and this Agreement.

33.2.2. Nothing herein shall prohibit an increase in the density or intensity of development permitted in the Project, or reallocation of density or intensity within the Project, in a manner consistent with (i) the Existing Zoning and/or the Village's adopted Comprehensive Plan, (ii) any change in regulations subsequently requested or initiated by Developer and approved by the Village in accordance with applicable Governmental Requirements or (iii) any change in regulations subsequently enacted by the Village that is applicable by its terms to the Shops.

33.2.3. The expiration or termination of this Agreement shall not be considered a waiver of, or limitation upon, the rights, including, but not limited to, any claims of vested rights or equitable estoppel, obtained or held by Developer or its successors or assigns to continue development of the Property in conformity with all prior and subsequent development permits or development orders granted by the Village.

34. Miscellaneous Provisions.

34.1. **Amendments.** The provisions of this Agreement may be amended or modified from time to time by a recorded instrument executed by the then owners of the Shops Property and the Village, after public hearing. The Village Manager can approve any change that increases the demand for parking spaces or decreases the supply of parking spaces by one percent or less. Other amendments must be approved by the Village Council.

- 34.2. **Attorneys' Fees.** In the event that either party to the Agreement institutes legal proceedings in connection with the Agreement, the prevailing party will be entitled to recover its Attorneys' Fees.
- 34.3. **Authority.** Developer represents that it has full right, power and authority to enter into the Agreement and to perform its obligations and agreements hereunder, and that the person or persons executing the Agreement on behalf of Developer are duly authorized to do so.
- 34.4. **Construction of Agreement.** The provisions of this Agreement will not be construed more strictly against one party or the other. In construing this Agreement, the singular will include the plural, the plural will include the singular, and reference to any gender will include every other gender.
- 34.5. **Counterparts.** This Agreement may be signed in counterparts, each one of which is considered an original, but all of which constitute one and the same instrument. This Agreement is effective only after execution and delivery by the parties.
- 34.6. **Entire Agreement.** This Agreement and the Exhibits constitute the sole agreement of the parties with respect to its subject matter. Any prior written or oral agreements, promises, negotiations, representations or communications not expressly set forth in the Agreement are of no force or effect.
- 34.7. **Governing Law.** This Agreement shall be construed in accordance with, and governed by the laws of, the State of Florida.
- 34.8. **Recording.** Developer shall record this Agreement in the Public Records at Developer's expense within ten days after the Final Approval Date. Developer must provide a copy of the recorded Agreement to Village within two weeks after recording.
- 34.9. **Severability.** Invalidity of any covenant contained in this Agreement by judgment of a court will in no way affect any other provisions of this Agreement, all of which will remain in full force and effect.
- 34.10. **Successors and Assigns.** The provisions of the Agreement are binding upon the Developer and its successors and assigns, and inure to the benefit of Village. Nothing contained in this Agreement is intended to be a dedication, conveyance or grant to the public in general or to any person or entity unless expressly stated.
35. **Waiver of Jury Trial.** EACH PARTY IRREVOCABLY AND UNCONDITIONALLY WAIVES, TO THE FULLEST EXTENT PERMITTED BY APPLICABLE LAW, ANY RIGHT IT MAY HAVE TO A TRIAL BY JURY IN ANY LEGAL ACTION, PROCEEDING, CAUSE OF ACTION OR COUNTERCLAIM ARISING OUT OF OR RELATING TO (a) THE AGREEMENT, INCLUDING ANY EXHIBITS, OR SCHEDULES ATTACHED TO THE AGREEMENT; (b) ANY OTHER DOCUMENT OR INSTRUMENT NOW OR HEREAFTER EXECUTED AND DELIVERED IN CONNECTION WITH THE AGREEMENT; OR (c) THE TRANSACTIONS

CONTEMPLATED BY THE AGREEMENT. THIS WAIVER SHALL SURVIVE THE
TERMINATION OR EXPIRATION OF THE AGREEMENT.

IN WITNESS WHEREOF, Village and Developer have executed this Agreement
on the dates set forth below their respective signatures.

[SIGNATURE BLOCKS ON FOLLOWING PAGES]

Witnesses:

Signature_____

Print name:_____

Signature:_____

Print name:_____

DEVELOPER:

BAL HARBOUR SHOPS, LLLP, a Florida
limited liability limited partnership

By:_____

Date:_____

STATE OF FLORIDA

COUNTY OF MIAMI-DADE

The foregoing instrument was acknowledged before me on _____, 2016, by _____, as the _____ of Bal Harbour Shops, LLLP, a Florida limited liability limited partnership, on behalf of the limited liability limited partnership, who is [] personally known to me or [] has produced a valid driver's license as identification.

NOTARY SEAL

Notary Public, State of Florida

Print name::_____

My commission expires: _____

Witnesses:

Signature: _____

Print name: _____

Signature: _____

Print name: _____

VILLAGE:

BAL HARBOUR VILLAGE

By: _____

Jorge M. Gonzalez, Village Manager

Date: _____

ATTEST:

Dwight Danie, Village Clerk

**APPROVED AS TO LEGAL FORM AND SUFFICIENCY
FOR THE USE AND RELIANCE OF THE VILLAGE ONLY**

By: Weiss Serota Helfman Cole & Bierman, P.L., Village Attorney

Exhibit A

Legal Description of Existing Shops Property

All of the BUSINESS SECTION OF BAL HARBOUR, according to the plat thereof, as recorded in Plat Book 60, at Page 39, of the Public Records of Miami-Dade County, Florida, except for Area Nos. 3 and 4 thereof.

Exhibit B

Legal Description Church Site

THE COMMUNITY CHURCH PARCEL

ORIGINAL COMMUNITY CHURCH TRACT

THAT PORTION OF TRACT "D" AS SHOWN ON THE PLAT OF THE "RESIDENTIAL SECTION OF BAL HARBOUR" RECORDED IN PLAT BOOK 44, AT PAGE 98 OF THE PUBLIC RECORDS OF MIAMI-DADE COUNTY, FLORIDA, OF WHICH THE FOLLOWING IS THE METES AND BOUNDS DESCRIPTION:

COMMENCING AT THE SOUTHEAST CORNER OF BLOCK 2 AS SHOWN ON A PLAT ENTITLED "RESIDENTIAL SECTION OF BAL HARBOUR" RECORDED IN PLAT BOOK 44, AT PAGE 98 OF THE PUBLIC RECORDS OF MIAMI-DADE COUNTY, FLORIDA, RUN SOUTHEASTERLY ACROSS PARK DRIVE, ALONG THE WESTERLY LINE OF CAMDEN DRIVE EXTENDED SOUTHERLY, A DISTANCE OF 63.64 FEET TO A POINT ON THE NORTHWESTERLY BOUNDARY OF TRACT "D" AS SHOWN ON THE ABOVE MENTIONED RECORDED PLAT; THENCE CONTINUE SOUTHEASTERLY ALONG THE WESTERLY LINE OF SAID CAMDEN DRIVE EXTENDED, A DISTANCE OF 370 FEET TO THE POINT OF BEGINNING OF THE TRACT HEREIN DESCRIBED;

FROM SAID POINT OF BEGINNING RUN SOUTHWESTERLY ALONG A LINE NORMAL TO THE SAID WESTERLY LINE OF CAMDEN DRIVE EXTENDED, A DISTANCE OF 130 FEET TO A POINT; THENCE RUN SOUTHEASTERLY ALONG A LINE PARALLEL TO THE WESTERLY LINE OF CAMDEN DRIVE EXTENDED, A DISTANCE OF 150.25 FEET TO A POINT ON A LINE WHICH IS PARALLEL TO AND 20 FEET DISTANT NORTHERLY FROM THE NORTHERLY LINE OF 96TH STREET AS SHOWN ON THE ABOVE MENTIONED RECORDED PLAT; THENCE RUN EASTERLY ALONG A LINE PARALLEL TO AND 20 FEET NORTHERLY OF THE NORTH LINE OF SAID 96TH STREET, A DISTANCE OF 109.99 FEET TO THE POINT OF CURVATURE OF A CIRCULAR CURVE DEFLECTING TO THE LEFT; THENCE RUN ALONG THE ARC OF SAID CIRCULAR CURVE DEFLECTING TO THE LEFT AND HAVING FOR ITS ELEMENTS A CENTRAL ANGLE OF 110°35'25", A RADIUS OF 20 FEET AND A TANGENT DISTANCE OF 28.88 FEET, A DISTANCE OF 38.60 FEET TO A POINT; THENCE RUN NORTHWESTERLY ALONG A LINE TANGENT TO THE ABOVE MENTIONED CIRCULAR CURVE ALONG THE WESTERLY LINE OF SAID CAMDEN DRIVE EXTENDED, A DISTANCE OF 170.22 FEET TO THE POINT OF BEGINNING OF THE TRACT OF LAND HEREIN DESCRIBED.

AND

ADDITIONAL COMMUNITY CHURCH TRACT

COMMENCING AT THE SOUTHEAST CORNER OF BLOCK 2, AS SHOWN ON A PLAT ENTITLED "RESIDENTIAL SECTION OF BAL HARBOUR" RECORDED IN PLAT BOOK

44, AT PAGE 98 OF THE PUBLIC RECORDS OF MIAMI-DADE COUNTY, FLORIDA, RUN SOUTHEASTERLY ACROSS PARK DRIVE, ALONG THE WESTERLY LINE OF CAMDEN DRIVE EXTENDED SOUTHERLY, A DISTANCE OF 63.64 FEET TO A POINT ON THE NORTHWESTERLY BOUNDARY OF TRACT "D" AS SHOWN ON THE ABOVE MENTIONED RECORDED PLAT; THENCE CONTINUE SOUTHEASTERLY ALONG THE WESTERLY LINE OF SAID CAMDEN DRIVE EXTENDED, A DISTANCE OF 370 FEET TO A POINT; THENCE RUN SOUTHWESTERLY ALONG A LINE DEFLECTING 90° TO THE RIGHT, NORMAL TO THE SAID WESTERLY LINE OF CAMDEN DRIVE EXTENDED, A DISTANCE OF 130 FEET TO THE POINT OF BEGINNING OF THE TRACT OF LAND HEREIN DESCRIBED, SAID POINT BEING THE NORTHWESTERLY CORNER OF THE ORIGINAL COMMUNITY CHURCH PROPERTY; THENCE CONTINUE SOUTHWESTERLY ALONG THE LAST MENTIONED COURSE EXTENDED 26 FEET TO A POINT; THENCE RUN SOUTHEASTERLY ALONG A LINE DEFLECTING 90° TO THE LEFT, PARALLEL TO AND 26 FEET DISTANT SOUTHWESTERLY FROM THE ORIGINAL COMMUNITY CHURCH PROPERTY, A DISTANCE OF 140.485 FEET TO A POINT ON A LINE WHICH IS PARALLEL TO AND 20 FEET DISTANT NORTHERLY FROM THE NORTHERLY LINE OF 96TH STREET AS SHOWN ON THE ABOVE MENTIONED RECORDED PLAT; THENCE RUN EASTERLY ALONG A LINE DEFLECTING 69°24'35" TO THE LEFT, SAID LINE BEING PARALLEL TO AND 20 FEET NORTHERLY FROM THE NORTH LINE OF SAID 96TH STREET, A DISTANCE OF 27.774 FEET TO A POINT, SAID POINT BEING THE SOUTHWESTERLY CORNER OF THE ORIGINAL COMMUNITY CHURCH PROPERTY; THENCE RUN NORTHWESTERLY ALONG A LINE DEFLECTING 110°35'25" TO THE LEFT, SAID LINE BEING THE SOUTHWESTERLY LINE OF THE ORIGINAL COMMUNITY CHURCH PROPERTY, A DISTANCE OF 150.25 FEET TO THE POINT OF BEGINNING OF THE TRACT OF LAND HEREIN DESCRIBED.

Exhibit C

Legal Description of Fairfield Parcel

All of Lot 1, Block 7, of RESIDENTIAL SECTION OF BAL HARBOUR, according to the plat thereof, as recorded in Plat Book 44, Page 98, of the Public Records of Miami-Dade County, Florida.

Exhibit D

Legal Description of SunTrust Property

All of Tract A, SUN PLAT, according to the plat thereof, recorded in Plat Book 134, Page 67, Public Records of Miami-Dade County, Florida, together with all appurtenances thereto.

Exhibit F

Sketch Showing Building Locations

Exhibit G
Value of Developer Contributions

Contribution	Dollar Value
Fairfield Parcel Land Value	\$16,000,000.00 ¹
Construction of New Village Hall	\$9,600,000.00 ²
New Village Hall Parking Garage	\$6,000,000.00 ³
SunTrust Parcel Property Value	\$12,750,000.00
SunTrust Parcel Rents	\$44,000,000.00 ⁴
Infrastructure and Beautification Improvements	\$9,375,000.00
Art Fee	\$1,000,000.00 ⁵
Waterfront Park Contribution	\$2,500,000.00
Police Department Lease Extension	\$3,300,000.00
TOTAL	\$104,525,000.000

¹ Based on _____

² Subject to increase by up to 5% based on market construction costs.

³ Estimate; Developer will pay actual cost

⁴ Assumes all lease renewal options are exercised.

⁵ Developer may receive a credit for up to \$500,000.00 for artwork installed in the Project.

Exhibit I

Project Phasing Plan

Exhibit J

New Village Hall Preliminary Site Plan

Exhibit K

Village's Construction Requirements

[To be completed prior to Second Reading]

1. Permitted Hours of Construction

Construction is permitted Monday – Saturday from 7:00 a.m. – 7:00 p.m. Construction is also permitted to occur 7:00 p.m. – 7:00 a.m. so long as it does not exceed 65 dBA.

2. Permitted Work Days

Construction is permitted to occur Monday – Saturday.

3. Traffic Management

4. Cranes

Cranes are permitted to be permanently located on the Shops Property and Fairfield Site during construction.

Exhibit L

Fairfield Property Title Exceptions

1. Taxes and assessments for the current year and subsequent years, which are not due and payable.
2. Restrictions, dedications, conditions, reservations, easements and other matters shown on the plat of RESIDENTIAL SECTION OF BAL HARBOUR, as recorded in Plat Book 44, at Page 98.
3. Easements as set forth in Section 14 of that certain Warranty Deed recorded in Deed Book 3430, Page 298, as affected by Assignment and Assumption recorded in Deed Book 4022, page 153; Resolution and Declaration of Amendments to Covenants and Restrictions for the Residential Section of Bal Harbour recorded in Official Records Book 11640, page 137; Resolution and Declaration Concerning the Covenants and Restrictions for the Residential Section of Bal Harbour recorded in Official Records Book 11672, Page 267; Resolution and Declaration Concerning the Covenants and Restrictions for the Residential Section of Bal Harbour recorded in Official Records Book 11686, Page 931; and Assignment and Confirmation of Assignment recorded in Official Records Book 15377, Page 3530

NOTE: This exception omits any restriction, covenant, or condition based on race, color, religion, sex, handicap, familial status or national origin, if any, unless and only to the extent that the restriction is not in violation of state or federal law, or relates to a handicap, but does not discriminate against handicapped people.

4. Easements granted to Bal Harbour Village by instrument recorded in Official Records Book 17643, Page 1593.
5. Reservation of easement for ingress, egress, access and subsurface construction under, over, and across the portion of Bal Cross Drive abutting the Property.
6. The Company insures the Insured against loss or damage arising from a final judgement, beyond the possibility of appeal, or a court of competent jurisdiction, holding that the proprietary lease for Unit 201 has been terminated.

NOTE: All recording references are to the Public Records of Miami-Dade County, Florida.

Exhibit N

SunTrust Property Title Exceptions

1. Restrictions, dedications, conditions, reservations, easements and other matters shown on the Plat of SUN PLAT, as recorded in Plat Book 134, Page 67, of the Public Records of Miami-Dade County, Florida.
2. Terms, conditions, and easements as contained in that Utility Easement, Bill of Sale and Agreement made by and between SunTrust Bank, and Bal Harbour Village, recorded April 4, 2000 in Official Records Book 19053, Page 4236, of the Public Records of Miami-Dade County, Florida.
3. Terms and conditions as contained in that Lease Agreement and Master Agreement Regarding Leases made by and between Inland American St Florida Portfolio, L.L.C., as Landlord, and SunTrust Bank, as Tenant, as referenced by that Memorandum of Lease Agreement, including but not limited to, the right of first refusal to purchase property held by tenant, recorded December 26, 2007 in Official Records Book 26127, Page 2494, of the Public Records of Miami Dade County, Florida.
4. Grant of Easement in favor of American Traffic Solutions, Inc., recorded March 15, 2010 in Official Records Book 27214, Page 575, re-recorded August 12, 2010 in Official Records Book 27386, Page 1773, all of the Public Records of Miami-Dade County, Florida.
5. Any lien or claim of lien for services, labor or materials which may take priority over the estate or interest insured by reason of that certain Notice of Commencement dated September 11, 2012 and recorded September 12, 2012 in Official Records Book 28268, Page 3434, of the Public Records of Miami-Dade County, Florida.
6. Survey prepared by South Florida Land Surveyors/ Inc., dated November 19, 2012 under Job No. 07-1497B shows the following:
 - a. Sign crosses over property line;
 - b. F.P.L. pad crosses over property line;
 - c. Brick pavers cross over property line;
 - d. Concrete, stone and asphalt sidewalk cross over property line;
 - e. Concrete pad crosses over property line;
 - f. Electric service crosses over property line;
 - g. Asphalt pavement crosses over property line;
 - h. Asphalt pavement, concrete curb, concrete pavement, C.B.S. building and overhead canopy encroach into 10 foot utility easement;
 - i. Asphalt pavement, concrete curb, concrete pavement, C.B.S. building, overhead canopy and concrete steps encroach into water main easement;
 - j. Sign, concrete curb, asphalt pavement, concrete pavement and overhead canopy encroach into 20 foot utility and access easement; and

k. Concrete stone and asphalt sidewalk, concrete slab, concrete curb and concrete pavement encroach into 6 foot utility easement;

l. C. B.S. Building encroaches on 10 foot Utility Easement on North Side.

m. C.B.S. Building encroaches on Water Main Easement on North Side.

Exhibit O
Public Use Areas

Exhibit P

Project Encroachments